Fourth Quarter - Summary Report

Commitment

Intended Impact

1 Engagement with | Improve public understanding

Parliament (4 Milestones)

2 Youth Parliament
Milestones)

3 School Leavers Toolkit
Milestones)

of how Parliament works and
increase public engagement
with it.

(5 | Improve understanding among
young people of how
Parliament works and highlight
topics that matter to young
people.

(4 ' Young people can access the
civic and financial literacy,
and workplace skills, they need

Achievements this Quarter Progress
Work has been completed on a suite of 1 Milestone completed — all
new programmes for Parliament TV. 20 others underway

one-hour episodes explore New
Zealand’s parliamentary and political
history.

Speakers Outreach programme was run
in Hamilton and Wairarapa.

The Youth Parliament 2019 was held on 3 Milestones completed the
16 and 17 July. Youth Parliament's final Milestone is underway.
guestion time, legislative debate and

vote, presentation of select committee

reports, and general debate were all live

broadcast.

The ten Youth Parliament select
committee reports have been circulated
to policy agencies and published on-line.

Arrangements are being made with
Parliamentary select committee Chairs to
for Youth MPs to report back to relevant
select committees.

Discussions are underway about how
footage of Youth MPs could be used as
part of a civics or citizenship educational
resource for schools.

The Toolkit was launched on 25 3 Milestones completed.
September.
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Achievements this Quarter

Progress

to succeed, before they leave
schooling.

4 Accessibility of Secondary | Make New Zealand'’s

Legislation (3 Milestones)

secondary legislation readily-
accessible.

As at 8 October 2019, the student
website had been accessed by 4,038 first
time users: 61% from their mobile device,
32% via desktop and 7% on a tablet.
There have been 12,900-page views and
users are spending an average of 1 min
30 sec on the site per session.

A Toolkit framework for use in Mdori
medium seftings has been developed.

The Ministry is contracting a provider to
develop and deliver training and support
for teachers. The training programme is
scheduled to be implemented over the
first half of 2020.

Initial drafts of the civics education
curriculum resources are complete and
have been circulated to subject matter
experts and teachers for feedback.
Because of the high level of
engagement feedback, the delivery
date for the final resources is now
November 2019.

PCO has consulted all government
agencies who are responsible for

administering the affected principal Acts.

The confinued commitment from
agencies has meant that the drafting of
approximately 99% of the required
amendments have been finalised.

The Ministry of Education has
reviewed the Commitment
Milestones.

It has decided to extend the

Commitment to July 2020

which will involve:

e deferring the final
Milestone (in particular that
aspect relafing to
evaluation) from
November 2019 to July
2020

e adding steps relating to a
fraining and support
programme and piloting
digital badges.

All Milestones are underway —
one aspect (listing secondary
legislation drafted by the
PCQO) have been brought
forward.



Commitment Intended Impact

Achievements this Quarter
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5 Public participation in policy = People experience a timelier
development (4 Milestones) | and collaborative approach
to public participation when

policies are developed.

They consider their concerns,

diversity of views, life
experience, and time are
valued in the policy process.

6 Service Design (3 Milestones) | People experience more
responsive, open, cifizen-
centric and user-focused

service delivery.

PCO plan to have the Secondary
Legislation Bill ready for infroduction by
the end of 2019.

All Milestones that are
planned to be underway are
underway.

The Child and Youth Wellbeing Strategy
has now been selected as the live
demonstration project.

The Project Team have prepared a
preliminary summary of insights from
meetings with key stakeholders in public,
private and community sectors, for input
into the detailed design of next steps and
approaches to implement this
Commitment, including diverse voices.

A high-level summary of information and
insights from July workshops with policy
practitioners (conversation fracker) has
been prepared and will be published
online.

A debrief of the workshops and draft
literature review has identified lessons
and opportunities for the design phase.

The main case studies that will be used of
innovation success stories in public
participation in the policy development
process have been identified and
confirmed.

2 milestones competed — one
underway

A report on the findings and
recommendations for an
assessment and reporting model
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Intended Impact

Achievements this Quarter
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(All of Government Service
Design Standard
Implementation)

7 Official
Milestones)

Information (3

Improve the availability of
official information by:

* providing advice to the
Government on whether to
initiate a formal review of
official information legislation

* progressively increasing the
proactive release of official
information.

has been published on
Digital.govt.nz.

The report highlights the importance of
the assessment model to support
agencies develop and deliver
services that are more frusted,
secure, accessible, infegrated
and inclusive.

The findings from the report and

meetings to date has been collated and

recommendations for the alpha
assessment and reporting model is
underway.

The Ministry of Justice received 286
written submissions and conducted
discussions with 8 people with specific
expertise and interest. The Submissions
have been released under the Official
Information Act.

The submissions have been summarised
and a report provided to the Minister.

The Official Information Act Statistics for
the six months to June 2019 were

published in September 2019. There was:

The Milestone relating to the

proactive release of Cabinet
papers is complete all others
are underway.

Advice to Government has
not yet been published as
foreshadowed in the
Commitment. This was
originally scheduled for July
2019 and was deferred until
September 2019.

e a 45% increase in the number of OIA
responses published

e responses were published by 47
agencies compared fo 42 in the
previous six months.
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8 Review of Government use
of Algorithms (4 Milestones)

9 Visibility of Government
Data Stewardship Practices
(4 Milestones)

Ensure New Zealanders are
informed and have
confidence in how the
government uses algorithms —
automatic decision-making
processes used by computer
programmes — fo identify
patterns in data.

New Zealanders:

* understand how
government is managing,
using, and protecting their
data and be able to hold
government to account.

* have confidence and trust
in the management and
use of data that
government holds on their
behalf.

e an increasing amount of official
information is being proactively
released by agencies.

Stats NZ is developing options to respond
to the findings of an algorithm
assessment. It will seek views from New
Zealanders more generally on the
proposals, with work on the associated
communications and engagement plan
underway.

Following these decisions Stats NZ will to
update this commitment (and its
milestones) to reflect progress made.

Stats NZ has published a draft data
stewardship framework and has sought
feedback from government agencies on
the draft framework.

There are varying levels of data
stewardship awareness and maturity
across government. The issues agencies
face, and the demand for guidance on
specific data stewardship practices has
been identified.

Achieving consistency across
government and providing a cohesive
view of practices will require a multi-
faceted approach and ongoing
engagement (with both government
agencies and civil society).

1 Milestone completed and
one underway.

The final Milestone (underway)
is fo update the Commitment
in light of the work undertaken

All Milestones are underway
but three are affected by
delay.



Commitment

Intended Impact

Achievements this Quarter

Progress

10 Monitoring the effectiveness
of public body Information
Management practices (3
Milestones)

11 Authoritative  Dataset  of
government  organisations
as open data (4 Milestones)

Make the management of
government information more
visible and transparent by
developing and implementing
a monitoring framework. The
framework will support public
reporting on the effectiveness
of information management.

People can access to
authoritative, open data
about government agencies
and their roles, learn more
about how government is
structured, what agencies do,
and be able to reuse the open
datfa in new and innovative
ways.

Having undertaken a survey in June/July
the results have been analysed. Archives
NZ are designing a reporting mechanism.

An Audit Concept Brief and Design
Document has been developed and
work is underway to:

e develop an audit programme,

e idenfify high level capabilities
required of a monitoring tool for audit,

e research audit service providers

¢ work on maturity frameworks.

DIA held a workshop with the Open Data
Programme at Statistics NZ. Participants
from civil society, business, and
government provided feedback and
suggestions on the reference model, and
draft open standard. ifferent ways the
data could be used, and extensions of
the data, were also captured.

DIA has also worked with State Services
Commission (SSC) on releasing data SSC
holds as open data and confirming how
it will be maintained.

Discussions have been held with
Department of Finance in Australia about
a potential Trans-Tasman collaboration
on organisational registers and semantic
interoperability.

2 Milestones are completed
the third is underway.

1 Milestone completed - all
others are underway
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12 Open Procurement
Milestones)

(3

People can easily find, and
access published GETS
information for contracts
awarded by government
agencies that are subject to
the Government Rules of
Sourcing. This will increase the
level of trust the public has in
procurement, as it will be
possible to analyse what
contfracts government
agencies are awarding, what
the expected spend is and
which businesses have been
awarded contracts.

A workshop was held in August to gather
feedback on how to make the data
more accessible to a wider audience.

NZGPP have revised timeframes and are
looking to bring forward the release of
the data quarterly from October this
year. Agencies are being encouraged
to complete their confract award nofices
before this data is released. Training
sessions will be provided for agencies.

Government Electronic Tenders Service
(GETS) training sessions in Auckland,
Wellington and Christchurch in July
included detail about changes to the
GETS system to improve and simplify
completing contract award data.

1 Milestone completed and 1
underway. 1 due to
commence June 2020.




