
Summary of Achievements 

Commitment Intended Impact Achievements this Quarter Progress 

1 Engagement with 

Parliament (4 

Milestones) 

Improve public 

understanding of how 

Parliament works and 

increase public 

engagement with it. 

The Speakers Outreach programme was run in May in 

Bay of Plenty, and in June in Dunedin. 

The refurbished Rainbow Room was opened at 

Parliament, and a film about the room was released: 

‘'Rainbow Voices of Aotearoa New Zealand: A 

Documentary Short Film' 

One Milestone completed 

– all others underway 

2 Youth Parliament (5 

Milestones) 

Improve understanding 

among young people of 

how Parliament works and 

highlight topics that matter 

to young people. 

Background papers on the ten Youth Parliament 2019 

select committee topics were released to participants  

The mock bill for Youth Parliament 2019, the Sustainable 

Energy Bill, was finalised and then released with 

supporting documentation, including a ‘notes and 

context’ document.  

Public submissions on the Youth Parliament select 

committee topics were sourced by promoting the 

opportunity to submit to a diverse range of stakeholder 

groups and organisations 

One milestone completed 

– the Parliament will be 

held in July  

3 School Leavers Toolkit 

(4 Milestones) 

Young people can access 

the civic and financial 

literacy, and workplace 

skills, they need to 

succeed, before they 

leave schooling. 

A review of the literature on civics education 

implementation in schools (looking at the experiences 

of the United Kingdom, Australia and Estonia) was 

completed. 

The content for the Toolkit’s student-facing website has 

been written in collaboration with a range of 

government and non-government subject matter 

experts and tested with young people.  

3 Milestones completed – 

the final Milestone – 

implementing, reporting 

on and evaluating the 

pilot – is underway. 
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A stocktake of resources available to support delivery of 

the Toolkit topics in te reo Māori has been completed. 

4 Accessibility of 

Secondary Legislation 

(3 Milestones) 

Make New Zealand’s 

secondary legislation 

readily-accessible. 

Agency commitment has meant that PCO have been 

able to complete the drafting of approximately 65% of 

the required amendments. 

PCO have identified 80 makers of secondary legislation 

to date and estimate that there will be over 100 makers 

when they have completed the work. 

PCO are planning to list secondary legislation it has 

drafted under the relevant empowering provisions on 

the legislation website ahead of schedule.  

All Milestones are 

underway –one aspect 

(listing secondary 

legislation drafted by the 

PCO) have been brought 

forward. 

5 Public participation in 

policy development (4 

Milestones) 

People experience a 

timelier and collaborative 

approach to public 

participation when 

policies are developed.  

They consider their 

concerns, diversity of 

views, life experience, and 

time are valued in the 

policy process. 

Specialists and other stakeholders in public, private and 

community sectors have been involved in developing 

the detailed design of approaches to implement 

Commitment 5 and include diverse voices. 

Potential candidates for a live demonstration project 

have been identified and the Prime Minister has been 

briefed.  

Candidates for case studies of innovation success 

stories in public participation in the policy development 

process have been identified. 

Initial discovery workshops have been held with policy 

practitioners, facilitated by Auckland Co-design Lab to 

help understand what drives public participation 

decision-making and user needs for tool and guidance 

contents. 

All Milestones that are 

planned to be underway 

are underway. 
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6 Service Design (3 

Milestones) 

(All of Government 

Service Design Standard 

Implementation)  

People experience more 

responsive, open, citizen-

centric and user-focused 

service delivery. 

6 public sector workshops attended by 65 people were 

run in Wellington, Auckland, and an online video 

conference session. 

A private sector workshop attended by 11 people was 

run at a NZ GovTech Meetup. 

One milestone competed 

– all others underway 

7 Official Information (3 

Milestones) 

Improve the availability of 

official information by:  

• providing advice to the 

Government on whether 

to initiate a formal review 

of official information 

legislation  

• progressively increasing 

the proactive release of 

official information. 

The Ministry of Justice has carried out public and 

targeted consultation on access to official information, 

seeking views on key issues with the OIA, whether these 

relate to the legislation or practice, and what reforms 

would make the biggest difference. 

286 written submissions were received and 8 key 

discussions were carried out with people with specific 

expertise and interest 

The Milestone relating to 

the proactive release of 

Cabinet papers is 

complete all others are 

underway. The review of 

the OIA has been 

delayed from June to 

September 2019 (as 

previously advised)  

8 Review of 

Government use of 

Algorithms (4 

Milestones) 

Ensure New Zealanders 

are informed and have 

confidence in how the 

government uses 

algorithms – automatic 

decision-making processes 

used by computer 

programmes – to identify 

patterns in data. 

Work on the milestones continued. Three Milestones 

completed. 

The final Milestone 

(underway) is to update 

the Commitment in light 

of the work undertaken – 

this process is underway 

and includes a public 

consultation process. 

9 Visibility of 

Government Data 

New Zealanders: Work on the milestones continued. All Milestones underway 
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Stewardship Practices 

(4 Milestones) 

• understand how 

government is managing, 

using, and protecting their 

data and be able to hold 

government to account. 

• have confidence 

and trust in the 

management and use of 

data that government 

holds on their behalf. 

10 Monitoring the 

effectiveness of public 

body Information 

Management 

practices (3 

Milestones) 

Make the management of 

government information 

more visible and 

transparent by developing 

and implementing a 

monitoring framework. The 

framework will support 

public reporting on the 

effectiveness of 

information management.  

A survey of public offices and local authorities record 

keeping practices is underway 

Two Milestones are 

completed the third is 

underway. 

11 Authoritative Dataset 

of government 

organisations as open 

data (4 Milestones) 

People can access to 

authoritative, open data 

about government 

agencies and their roles, 

learn more about how 

government is structured, 

what agencies do, and be 

able to reuse the open 

data in new and 

innovative ways.   

Work on the milestones continued. One Milestone competed 

– all others underway. 
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12 Open Procurement (3 

Milestones) 

People can easily find, 

and access published 

GETS information for 

contracts awarded by 

government agencies that 

are subject to the 

Government Rules of 

Sourcing. This will increase 

the level of trust the public 

has in procurement, as it 

will be possible to analyse 

what contracts 

government agencies are 

awarding, what the 

expected spend is and 

which businesses have 

been awarded contracts. 

Following feedback from data stakeholders MBIE will 

start releasing contract award notices on a quarterly 

basis from October ahead of schedule. 

Enhancements to the GETS system to improve and 

simplify completing contract award data for 

government agencies have been completed. 

An initial desktop review of the Open Contracting Data 

Standard and other applicable data standards to GETS 

data has been completed. 

One Milestone 

completed. Second 

Milestone will commence 

in July 2019 and the third 

in June 2020 

 

 


